S&MA Procedures and Reference Data Web Page

| August | September
ID | Task Name Duration | 7/29 | 855 [ 812 | 819 [ 826 | 92 | 99 | 916
1 REQUIREMENTS DEFINITION 37d | |
2 GATHER REQUIRED DOCUMENTS 11.4w |
3 Gather Documents Completed 1d
4 CONVERT DOCUMENTS FOR WEB 7.6w
5 Convert Documents Completed 1d
6 ADD DOCUMENTS TO WEB PAGE 10w
7 CONTINUE ADDING DOCUMENTS 3w
8 REVIEW AND TEST 1w
9 ADD ANY ADDITIONAL DOCUMENTS 2w
10 DOCUMENTATION 2d
11 SYSTEM TURNOVER- PH 1 1d
Task | Rolled Up Task | |
Project: S&MA Pr Progress I Rolled Up Milestone <>
Date: Thu 1/30/97 Milestone ‘ Rolled Up Progress I
Summary —
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| October | November | December |

9/23 | 9/30 | 10/7 | 10/14 [ 1021 | 10/28 | 1u4 [ 1111 [ 118 | 1125 [ 122 | 12/9 | 12/16 [ 12/23 | 12/30

& 1120

| 1

@ 1128

Task | | Rolled Up Task | |
i | i
Project: S&MA Pr Progress Rolled Up Milestone <>
Date: Thu 1/30/97 Milestone ‘ Rolled Up Progress

Summary P—
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January February | March | April
16 | 1113 [ 120 | 1727 23 [ 210 | 27 | 224 | 33 | 310 | 317 | 324 [ 331 | a7 | 414
@ 1
Task | | Rolled Up Task | |
Project: S&MA Pr Progress I Rolled Up Milestone <>
Date: Thu 1/30/97 Milestone ‘ Rolled Up Progress I
Summary —
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